

Our Ref. no. P-II/75
of December 30. 2020

“APPROVE”
Head of the PGI of MIA
Chief Commissioner
/signature/ **Sergiu PAIU**
"30" December 2020

ANNUAL REPORT
for the achievement in 2020 of the objectives

of the Action Plan for the years 2018-2020 regarding the community police activity
approved by the Government Decision no. 100 of January 30, 2018

No.	Action/Subaction	Term of achievement	Indicators of performance	Achievements	Reasons for non-performance
1.	Training of staff involved in the implementation of community policing	2020	200 employees trained	<p>The Integrated Training Center for Law Enforcement was requested by letter no. P-II/26 of 13.02.2020 to provide for the training of 200 police officers based on the approved curriculum in the field of community policing.</p> <p>Based on the order of the head of PGI no. 90/2020, within the “Stefan cel Mare” Academy of the Ministry of Internal Affairs, between 02 and 04.03.2020, 33 police officers were trained on the topic “Community police activity”.</p> <p>Within the “Stefan cel Mare” Academy of the Ministry of Internal Affairs, between 26-30.10.2020, online, 15 police officers were trained on the topic “Community police activity”.</p> <p>In carrying out the Project of the Swedish police authority, based on the order of the head of PGI no.104/2020, during the</p>	

				<p>period 09-13.03.2020, 10 police officers-trainers were trained on the topic "Community police activity".</p> <p>By CIPAL within the curriculum of the module "Maintaining public order" on the subject "The concept of community policing and its implementation in the Republic of Moldova" with a duration of 12 academic hours, were trained:</p> <ul style="list-style-type: none"> - 61 police officers (order of the Minister of Internal Affairs no. 57/2020); - 113 police officers (order of the Minister of Internal Affairs no. 245/2020); - 69 police officers (order of the Minister of Internal Affairs no. 297/2020); - 130 police officers (order of the Minister of Internal Affairs no. 393/2020). <p>The following were trained in the field of community policing:</p> <ol style="list-style-type: none"> 1) Academy of the Ministry of Internal Affairs "Stefan cel Mare" - 48 police officers. 2) Within the Swedish Police Project: <ul style="list-style-type: none"> - 10 national trainers. 3) On the platform of the Integrated Law Enforcement Training Center (CIPAL) within the Training Program on the topic "The concept of community police activity and its implementation in RM» - 373 police officers. 	
2.	Organization of the crime prevention activity in accordance with its risks and trends				
	Annual assessment of crime and its trends at the local level	2018-2020	Evaluation reports developed and analyzed in local communities	303 reports were prepared by subdivisions, which reflect the analyses of the risks in correlation with the causes and conditions that led to the crime situation, as well as 322 crime prevention plans.	

3.	Organization of activities of for prevention adapted to the local specifics	Permanent	Number of prevention activities organized	<p>57 information campaigns were initiated by the Police Inspectorates: PD Chisinau mun. (4), PI Balti (3), PI Briceni (4), PI Cantemir (2), PI Donduseni (4), PI Drochia (1), PI Edineț (2), PI Glodeni (2), PI Leova (2), Ocnîța (1), PI Singerei (6), PI Soroca (4), PI Strășeni (3), PI Soldanesti (4), PI Stefan Voda (1), PI Comrat (1), Ceadir-Lunga (10) and PI Vulcanesti (2), as follows:</p> <ul style="list-style-type: none"> - prevention of domestic violence - 13; - juvenile delinquency - 5; - consequences of alcohol/drug use - 13; - prevention of property crimes - 9; - prevention of road accidents - 9; - drowning prevention - 2; - others - 6. 	
4.	Improvement of the conditions of access of citizens to the police sectors				
	Preparation of project documentation and estimate for the repair and arrangement of police headquarters	2018-2020	Services for the elaboration of contract documentation and estimate	<p>From the beginning of 2020, 5 police sectors (PI Balti, Ceadir-Lunga, Rezina and Taraclia) were identified, which were proposed by the territorial subdivisions of the Police for modernization. The mentioned territorial subdivisions subordinated to the PGI submitted the reports for the allocation of the financial resources necessary for the contracting of the services for the modernization works design.</p> <p>Following the launch of the procedure regarding the procurement of services for the elaboration of project documentation by the Police Inspectorates, no offers of the economic operators were presented.</p> <p>Assessing the risks, based on the report P-II/53 of 21.05.2020, the proposal was</p>	

			<p>Project documentation prepared, verified and expertized</p>	<p>accepted regarding the initiation of the design procedure at PGI level for 6 objectives, namely: PS2 of PI Balti, PS2 of PI Ceadir-Lunga, PS1 and 2 of PI Rezina, PS1 of PI Dubasari and PS2 of PI Taraclia.</p> <p>At the same time, the specifications were adjusted in accordance with the requirements and provisions of NCM A. 07.02-2012 the procedure for elaboration, endorsement, approval and the framework content of the documentation for the construction project.</p> <p>During the tender, the economic operators did not submit the documentation with the requirements of the tender procedure.</p> <p>The need to achieve the progress indicator conditioned the fact of further modernization of police headquarters.</p> <p>In this sense, through the report no. 34/57-7058int. of 04.12.2020, it was ordered to initiate the tender procedures for the design of 11 objectives, as follows: PS3 of PI Cantemir; PS1 of PI Stefan Voda; PS8 of PI Riscani of PD mun. Chisinau; PS6 of the PI Ciocana of PD mun. Chisinau; PS2 to PI Rezina; PS2 of PI Balti; PS2 of PI Ceadir-Lunga of PD Gagauzia; PS2 at Taraclia; SP 2 of PI Basarabeasca; PS2 of PI Cimislia; PS3 at PI Soroca.</p> <p>3 design services were contracted at the “Construction resistance” department for the objectives of PS5 of PI Balti; PS4 of PI Center of the PD of Chisinau and design services of the “Networks” department for PS2 of PI Donduseni. The project documentation was developed, verified and examined.</p>	
--	--	--	--	---	--

5.	Repair and arrangement of police headquarters	2018-2020	Repair activities started	<p>In 2020, 11 public tenders were launched for the repair of police headquarters:</p> <ol style="list-style-type: none"> 1. ocds-b3wdp1-MD-1580973653250 2. ocds-b3wdp1-MD-1581685230599 3. ocds-b3wdp1-MD-1582024650874 4. ocds-b3wdp1-MD-1582031412903 5. ocds-b3wdp1-MD-1582112888111 6. ocds-b3wdp1-MD-1581322687114 7. ocds-b3wdp1-MD-1589975178596 8. ocds-b3wdp1-MD-1590567220036 9. ocds-b3wdp1-MD-1590584320258 10. ocds-b3wdp1-MD-1593500148461 11. ocds-b3wdp1-MD-1593669349863 <p>Following the evaluation of the offers, the contracts were concluded and the repair works were started at 19 police sectors:</p> <ol style="list-style-type: none"> 1. The police sector no. 1 of PI Anenii Noi - contract no. 25 of 16.06.2020; 2. The police sector no. 1 of PI Hincesti - contract no. 26 of 16.06.2020; 3. Police sector no. 1 of PI Ungheni - contract no. 27 of 16.06.2020; 4. The police sector no. 4 of PI Cahul - contract no. 28 of 16.06.2020; 5. Police sector no. 4 of PI Centru PD Chisinau - contract no. 29 of 16.06.2020; 6. The police sector no. 4 of PI Ungheni - contract no. 30 of 16.06.2020; 7. The police sector no. 5 of PI Balti - contract no. 31 of 16.06.2020; 8. Police sector no. 6 of PI Hincesti - contract no. 32 of 16.06.2020; 9. The police sector no. 3 of PI Straseni - contract no. 44 of 03.07.2020; 10. Police sector no. 2 of PI Criuleni - contract no. 45 of 03.07.2020; 11. Police sector no. 3 of PI Cahul - contract no. 46 of 03.07.2020; 12. Police sector no. 1 of PI Criuleni - 	
----	---	-----------	---------------------------	--	--

			<p>In at least 90 headquarters of the police sectors the infrastructure was improved and the necessary equipment was provided</p>	<p>- contract no. 47 of 03.07.2020; 13. Police sector no. 3 of PI Cimislia - contract no. 48 of 03.07.2020; 14. Police sector no. 1 of PI Ocnita - contract no. 49 of 06.07.2020; 15. Police sector no. 1 of PI Orhei - contract no. 59 of 07.08.2020; 16. Police sector no. 1 of PI Riscani (modular) - contract no. 60 of 07.08.2020; 17. Police sector no. 5 of PI Buiucani of PD mun. Chisinau (modular) - contract no. 58 of 07.08.2020; 18. Police sector no. 1 of PI Edinet (modular) - contract no. 91 of 26.08.2020; 19. Police sector no. 1 of PI Nisporeni - contract no. 99 of 30.09.2020.</p> <p>The headquarters of the police sectors were reopened after capital repairs (the provisions of the PGI chief no.120/2020, no.226/2020, no.276/2020, no.323/2020; no.361/2020 and no.440/2020):</p> <ol style="list-style-type: none"> 1. PS2 Bender; 2. PS2 Dubasari; 3. PS1 Ceadir-Lunga; 4. PS1 Vulcanesti; 5. PS2 Vulcanesti; 6. PS2 Soldanesti; 7. PS2 Floresti; 8. PS4 Stefan Voda; 9. PS3 Causeni; 10. PS2 Briceni; 11. PS1 Cantemir; 12. PS5 Singerei; 13. PS3 Calarasi; 14. PS2 Drochia; 15. PS1 Glodeni; 16. PS3 Floresti; 	<p>Infrastructure was not improved in 34 police sectors due to insufficient financial resource planning and the COVID-19 pandemic.</p>
--	--	--	---	---	--

				17. PS5 Soroca; 18. PS2 Comrat; 19. PS3 Ceadir-Lunga.	
6.	Monitoring the process of repair and modernization of police headquarters	2018-2020	Annual evaluation reports on the state of implementation and proposals for the next period	<p>The Management General Inspectorate of Police was reported on the situation about the implementation of the objective of the infrastructure improvement in police sectors during the period 2017-2020, achievements, arrears, reasons and proposals for the future (report no. P-II/74 of 29.12.2020)</p> <p>Thus, during the years 2017-2020, the works on the infrastructure improvement of the police sectors in 56 locations were started, the works being completed and 31 police sectors reopened for operation. Other 25 police stations are at different stages of the modernization works completion and will be reopened in 2021.</p>	
7.	Determining the needs to create the optimal conditions for providing police services to citizens according to international best practices in the field	2018-2020	Needs reports elaborated	<p>From the list of police sectors, which were scheduled for the infrastructure improvement by 2020, it was proposed to modernize 22 offices (Report no. P-II/156 of 20.12.2019):</p> <ol style="list-style-type: none"> 1. Police sector no.5 of PI Buiucani of PD mun. Chisinau (modular); 2. Police sector no. 4 of PI Center PD Chisinau; 3. The police sector no. 1 of PI Anenii Noi; 4. The police sector no. 5 of PI Balti; 5. Police sector no. 3 of PI Cahul; 6. Police sector no. 4 of PI Cahul; 7. Police sector no. 5 of PI Cahul; 8. Police sector no. 3 of PI Cimislia; 9. Police sector no. 1 of PI Criuleni; 10. Police sector no. 2 of PI Criuleni; 	

				<p>11. Police sector no. 1 of PI Hincesti; 12. Police sector no. 3 of PI Hincesti; 13. Police sector no. 6 of PI Hincesti; 14. Police sector no. 2 of PI Nisporeni; 15. Police sector no. 4 of PI Nisporeni; 16. Police sector no. 3 of PI Straseni; 17. Police sector no. 1 of PI Ungheni; 18. Police sector no. 4 of PI Ungheni; 19. Police sector no. 1 of PI Edineț (modular); 20. Police sector no.1 of PI Ocnița; 21. Police sector no. 1 of PI Orhei; 22. Police sector no. 1 of PI Riscani (modular).</p> <p>Before the announcement of the public tender procedure, the working group included 4 police sectors, which were excluded from the list, due to the major costs compared to their usefulness:</p> <ol style="list-style-type: none"> 1. Police sector no. 5 of PI Cahul; 2. Police sector no. 3 of PI Hincesti; 3. Police sector no. 2 of PI Nisporeni; 4. Police sector no. 4 of PI Nisporeni. 	
8.	Completing the actions to create the optimal conditions for providing police services to citizens according to the best international practices in the field started in previous years	2018-2020	<p>All police sectors of insured with means of transport</p> <p>203 police sectors provided with computer technology and periphery devices</p> <p>At least 75% of sector police officers are provided with special means</p>	<p>The need to equip the police sectors for the first semester of 2020 was analyzed, being submitted to the Working Group for procurement Report no. P-II/40 of 09.03.2020 with the need to equip 4 police sectors with computers (12 units) and Report no. P-II/41 of 09.03.2020 with the needs of equipping 6 police sectors with household equipment and 15 police sectors with 529 chairs.</p> <p>By order of the head of PGI no. 26/2020 Regarding the transmission of some goods free of charge, 35 police sectors have received 3 computers each (a total of 105</p>	

				<p>units).</p> <p>By order of the head of PGI no. 348/2020 regarding the free transfer of goods for 4 police sectors, 3 computers were sent to each of them (12 units).</p> <p>At the same time, during the current year, by order of the head of PGI no.200/2020 regarding the free transmission of goods 529 chairs were allocated for 15 police sectors, and for other 6 locations a water dispenser for each.</p> <p>Taking into account the stage of completion of the repair works of the premises, as well as the need for full operationalization of the police sectors in accordance with the provisions of the Concept on technical requirements for the operation of the police sector, approved by order of the PGI head no.286/2018, Territorial police inspectorates have been allocated financial means for the procurement of the necessary furniture in order to improve the infrastructure of the headquarters of the police sectors, namely:</p> <ol style="list-style-type: none">1. PI Stefan Voda (PS4);2. PI Briceni (PS2);3. PI Cantemir (PS1);4. PI Drochia (PS2.5);5. PI Soldanesti (PS2);6. PI Singerei (PS5);7. PI Soroca (PS5);8. PI Taraclia (PS2);9. PI Comrat (PS2);10. PI Ceadir-Lunga (PS3);11. PI Vulcanesti (2);12. PI Floresti (PS2);13. PI Floresti (PS3);14. PI Glodeni (PS1);15. PI Anenii Noi (PS1);	
--	--	--	--	---	--

				<p>16. PI Ungheni (PS4); 17. PI Center (PS4); 18. PI Cahul (PS3); 19. PI Cimislia (PS3); 20. PI Criuleni (PS2); 21. PI Hincesti (PS6); 22. PI Straseni (PS3); 23. PI Ocnita (PS1); 24. PI Nisporeni (PS1).</p>	
9.	Promotion of community policing by the territorial police inspectorates for the general public				
	<p>Building partnerships with the community (non-governmental organizations, local public administration authorities, etc.) to create a safe environment</p>	<p>2018-2020</p>	<p>Number of cooperation agreements concluded</p>	<p>During 2020, the territorial subdivisions of the Police, in order to create a safe environment in the community and resolve community safety issues, have concluded 74 cooperation agreements with local public authorities and other community members, in the process of Community safety councils activity.</p> <p>In order to collaborate with the civil society on the public order and safety departments, the territorial police subdivisions concluded 165 collaboration agreements.</p> <p>At the central level, the General Inspectorate of Police has concluded 19 Collaboration Agreements:</p> <ol style="list-style-type: none"> 1. Joint action plan in the field of minimizing fire risks and cases of intoxication with combustion products and prevention of risk situations in the housing stock, concluded between PGI and IGSU no. 1 of 02.01.2020; 2. Cooperation agreement no. 2 of 19.02.2020, between PGI and "Inspire 	

				<p>Group” LLC, aiming the strengthening of capacities in the field of communication;</p> <p>3. Partnershir agreement no. 3 of 06.03.2020, between PGI and „Publio” LLC, “Proreclama” LLC aiming to improve communication;</p> <p>4. Joint interaction plan between the subordinate subdivisions of the Minister of Internal Affairs, the Ministry of Defense and the Ministry of Justice in case of intervention to ensure the security of places of detention, no. 4 of 24.03.2020;</p> <p>5. Operational plan no.5/781 of 13.04.2020, regarding the organization and development of joint measures between the General Inspectorate of Police and the State Enterprise “Security Services” aimed at creating a safe environment;</p> <p>6. Operational plan no.6 of 17.04.2020, regarding the organization of public order maintenance activities on 18.04.2020 during the Vestal Fire distribution measures, aiming at ensuring public order during religious holidays;</p> <p>7. Agreement no. 7 of 11.06.2020, between PGI and Axon Public Safety regarding the functionality of body camera systems;</p> <p>8. Collaboration agreement no.07/082020/8 of 07.08.2020 between the Public Association “Didactica Aplicata” and PGI aiming the development of communication skills;</p> <p>9. Joint activity plan of the National Agency for Motor Transport, the General Inspectorate of Police and the State Tax Service, on measures to prevent and combat illicit road transport of persons, goods and parcels, liquidation of clandestine stations,</p>	
--	--	--	--	--	--

				<p>improving the situation in the field of road transport for the period 2020-2021, no.11/1-1-6524 of 06.08.2020 and no. 9 of 07.08.2020;</p> <p>10.Contract no.10 of 17.08.2020, between PGI and LLC „Magda Tur” aiming to counteract the illegal parking of cars;</p> <p>11. Collaboration agreement no. 23/11 of 21.08.2020 between the National Administration of Penitentiaries of the Ministry of Justice and PGI aiming at the prevention of committing new crimes;</p> <p>12. Cooperation agreement no. 12 of 15.09.2020, between the Public Association “Automobile Club of Moldova” and PGI aimed at preventing violations of road traffic rules on public roads;</p> <p>13. Cooperation Agreement no.13 of 28.09.2020, between the PGI and the Center for Rehabilitation of Victims of Torture “Memoria” aimed at preventing discrimination, harassment, torture and gender-based violence;</p> <p>14. Collaboration agreement no. 14 of 30.09.2020, between the PGI and the National Probation Inspectorate aimed at preventing recidivism and social reintegration of persons;</p> <p>15. Cooperation agreement no.15 of 09.10.2020 between PGI and Trading Company “Pietris” JSC aiming at the neutralization of explosive objects;</p> <p>16. Collaboration agreement no. AC/16 of 19.11.2020 between PGI and the Public Association “La Strada” International Center on preventing and combating gender-based violence;</p> <p>17. Cooperation agreement no. 17/05/2020</p>	
--	--	--	--	---	--

				<p>of 26.11.2020 between the PGI and the National Integrity Authority in order to ensure the implementation of the process of performing mandatory tests on the simulated behavior detector;</p> <p>18. Collaboration agreement no. 08/18 of 26.11.2020 between PGI and the National Probation Inspectorate aiming at electronic monitoring of persons protected;</p> <p>19. Collaboration agreement no.19/TI31/20 of 07.12.2020, between PGI and Transparency International - Moldova aimed at promoting integrity.</p>	
10.	Carrying out a public opinion poll at the end of the project implementation period	2020	Opinion poll conducted	The action was suspended and proposed to be carried out within the Swedish project, in order to avoid duplication of actions. Carrying out the survey due to the consequences of the emergency state in public health, the Swedish project plans it for the first quarter, 2021.	

**Deputy Chief of DMP of PGI,
Project manager,
Chief Commissioner of Police**

/signature/ **Vladimir CAZACOV**

**COORDINATED
Head of the DMP of PGI,
Coordinator of Portfolio II,
Chief Commissioner**

/signature/ **Vadim ARDELEANU**